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June 2006 Status Report on the Board’s Four-Year Transportation Plan for  
FY2005 Through FY2008 

 
Summary of Highlights and Significant Changes  

Since the March 2006 Status Report (Presented to the Board on March 27, 2006) 
  
 
Capital Program  
 
• Eleven projects have begun the construction phase since the March 2006 report, with advertisement 

of construction bids being authorized or receipt of construction bids: Lee Highway Trail under I-66 
Bridge, Baron Cameron Avenue at Reston Parkway, West Ox Road from Penderbrook Drive to Ox 
Trail, Rolling Road at Hillside Road/Forrester Ave., Gallows Road at Idylwood Road, Old Centreville 
Road Trail, Poplar Tree Road, Fox Mill Road at Reston Parkway, North Shore Drive from Temporary 
Road to Sycamore Valley Drive, Burke Centre VRE Parking Expansion, and Tysons Priority Access 
Improvements Site 8. 

 
• Land acquisition was completed on three projects: West Ox Road from Penderbrook Drive to Ox 

Trail, Guinea Road at Falmead Road, and Stone Road from Route 29 to Awbrey Patent Drive. 
 
• Four projects have been completed since the March 2006 Report: Route 123 from the North Bridge 

Approach to 0.33 km North of Davis Drive, Reston Parkway at Sunrise Valley Drive, Braddock Road 
at Ravensworth Road, and Clifton Road from Route 29 to Braddock Road. 

 
• Construction of the Route 50/Waples Mill Road project is 55% complete. 
 
• The design for the Burke Center VRE Station garage is complete.  Bid advertisement is scheduled for 

June 26, 2006. 
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June 2006 Status Report on the Board’s Four-Year Transportation Plan for  
FY2005 Through FY2008 

 
Summary of Highlights and Significant Changes  

Since the March 2006 Status Report (Presented to the Board on March 27, 2006) 
 

Non-Capital Improvement Strategies  
 

• Pedestrian Access and Safety - The 2006 regional "Street Smart" pedestrian safety awareness 
campaign was conducted during April and May, with local-match funding provided by Fairfax 
County.  As part of this effort, the Police Department conducted targeted enforcement in areas 
with high numbers of pedestrians such as Route 1, Lee Highway and Arlington Boulevard, and 
the Department of Transportation installed Street Smart safety posters in County-owned bus 
shelters.  Also in May, as a presenter at the 8th Annual Virginia Bike Walk Conference in 
Lynchburg, Virginia, the FCDOT Pedestrian Program Manager shared Fairfax County's success 
and strategies for improving pedestrian safety with a statewide audience.      

 
• Expedited Project Delivery – As part of the Route 28 Public Private Transportation Act (PPTA) 

Project, the Route 28/McLearen Road interchange was opened to traffic on May 3, 2006.  Work is 
proceeding for this project on the conceptual plans for the Route 28/Willard Road and Route 28/ 
Frying Pan Road interchanges.  VDOT and County staff continue to evaluate options for use of 
PPTA, design-build, on-call consultants and contractors, and other options to fast-track projects.  

 
• Context Sensitive Solutions – Staff has been coordinating with VDOT and DRPT staff to reach 

agreement on context sensitive design solutions related to the Dulles Rail project, including the 
Route 7 and Route 123 cross section, pedestrian elements, streetscape, and other features. Staff 
has attended several training sessions related to context sensitive design solutions, including the 
American Planning Association meeting in Virginia Beach. 

  
• Traffic Signalization/Intersection Improvements - Following concerns about blocking intersections 

in Tysons Corner, VDOT has agreed to the County’s request to install ‘Do Not Block Intersection’ 
signs at six new locations:  Route 7 at Tyco Road; Route 7 at Westpark/Gosnell Road; Route 7 at 
State Route 123; Route 7 at Gallows Road/International Drive; Route 7 at Lisle Avenue; and 
Route 123 at International Drive.  VDOT is proceeding with the installation of countdown 
pedestrian signals.  They have outfitted six intersections with the countdown devices, and are 
proceeding with a program to install two intersections per day.  The pilot program for flashing 
traffic signals at night continues with three locations under flash along Route 123 between 
midnight and 5 a.m.  VDOT is completing collecting data covering the last two years of flash at 
night operation and will be evaluating the program with recommendations expected in fall of this 
year. 

  
• Telework – The Fairfax County government telework program has met its goal to have 20 percent 

of the eligible workforce teleworking by 2005.  For Fairfax County, that goal meant having 1,000 
employees teleworking by the end of 2005.  The Fairfax County Employer Services (ESP) and 
Community Residential Services program continue to partner with major employers, developers 
and multi-family complexes in promoting and encouraging alternative commute options. The 
Dulles Area Transportation Association (DATA), a contractor for the ESP for outreach in the 
Dulles Corridor, has focused primarily on telework outreach breakfasts.  ESP also has an ongoing 
relationship with the Commuter Connections telework program manager to organize meetings 
with interested employers.  
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Highway System     
CRP = Commercial Revitalization Program  
INT = Interstate    
PRI = Primary  
SEC = Secondary    
TRAN = Transit  
 
 
CPS Project Coordinator    
CWS = Charlie Strunk   
DPWES = Dept. of Public Works & Environmental 
Services   
DSM = Doug MacTavish 
EAI = Beth Iannetta    
EG = Ellen Gallagher     
JYR = Jane Rosenbaum   
KLM = Karyn Moreland   
MGC = Mark Canale  
SKK = Steve Knudsen     
TBD = To Be Determined 
 
Status       
Bid Ad 
Complete 
Construction 
Design 
Inactive 
On Going 
On Hold 
Project Initiation 
ROW = Land Acquisition 
Scoping 
Study 
Terminated 

 
 

Funding Source        
CMAQ = Congestion Mitigation & Air Quality 
CMS = Congestion Management System 
ENH = Enhancement Grant Funds 
FFXCO 4YR = Fairfax County 4-Year Transportation Plan 
FFXCO CRP = Fairfax County Commercial Revitalization Program 
FFXCO GOB = Fairfax County General Obligation Bonds 
FFXCO TAC = Fairfax County Transportation Advisory Commission 

Spots 
FFXCO TSIP = Fairfax County Transportation System Improvement 

Program 
GCRP = Governor’s Congestion Relief Program 
GOF = Governor’s Opportunity Funds 
HES = Hazard Elimination Safety Program 
INC = Incidental Construction 
INT = Interstate System Improvement Program  
NVTD BONDS = Northern Virginia Transportation District Bonds 
OPN = Open Container Program  
PRI 6YR = Primary 6-Year Program 
RAF = Recreational Access Funds 
RSTP = Regional Surface Transportation Program 
RVS = Revenue Sharing Program 
SAAP = Special Advertisement & Award Program 
SEC 6YR = Secondary 6-Year Program 
 
Other        
CIM = Citizen Information Meeting 
COG = Council of Governments 
CTB = Commonwealth Transportation Board 
DTR = Dulles Toll Road 
FY = Fiscal Year 
N/A = Not Available, or Not Applicable 
N/R = Not Required 
PPTA = Public-Private Transportation Act 

 
 



July 2006 Status Report on the Board's Four-Year Transportation Plan for 
FY 2005 Thru FY 2008

Total 
Project 

Cost 
Other 
Funds

Amount in 
BOS's 4-Yr 

Plan

D May-04  Sep-05 ☺
R N/A N/A N/A
U N/A N/A N/A
C Mar-06 Aug-06

D Aug-98 ☺
R Mar-99 Jun-03 ☺
U N/A
C Aug-00 Jun-09

D Sep-96 ☺
R ☺
U ☺
C 2001 2011

D ☺
R Oct-95 May-03 ☺
U ☺
C Jun-03 Oct-07

D Aug-04 Aug-05 ☺
R  Jun-05 Nov-05 ☺
U Oct-05 Mar-06 ☺
C Sep-05 Jul-06 to 

Aug-06 Δ
D Nov-94 Oct-98 ☺
R Jan-00 Jan-04 ☺
U N/A N/A N/A
C Feb-04 Oct-05 ☺

FCDOT - funds, 
coordination, bus 

service     

D Jul-04 Sep-06 $

DPWES - design, 
right-of way, 
construction

R Apr-06 Jul-07  $

VDOT - signal 
priority

U Jul-06 Sep-07 $
WMATA - bus 

service
C Jul-06 Jun-08 $
D Sep-04 Feb-05 ☺
R N/A N/A N/A
U N/A N/A N/A
C TBD TBD

D Feb-01 Jun-04 ☺
R Jun-02 N/A ☺
U N/A N/A N/A
C Aug-04 Nov-05 ☺
D ☺
R ☺
U ☺
C Jun-05 Oct-06

D ☺
R ☺
U ☺
C Apr-04 Oct-05 ☺
D Feb-02 Dec-03 ☺
R Jun-03 Feb-04 ☺
U N/A N/A N/A
C Aug-04 Sep-05 ☺

DPWES

4 MA Leesburg Pike @ Glen Carlyn Road: Extend EB left 
turn lane on Leesburg Pike

DPWES $0.100 $0.100

I-95 Capital Beltway @ Rt 1 (Woodrow Wilson Bridge 
Project): Interchange improvements 

VDOT $305.000

$25.727

6

6 SU

$1,109.900

VDOT $24.898

$22.133VDOT/PPTARoute 28PPTA @ Westfields Boulevard: Construct 
interchange

SU

$305.000

$22.133

$1,118.300

Status Key: ☺=Complete; =On Schedule; =Behind Schedule;Δ=Change Since Previous Report; =Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

DPWES $0.773Richmond Hwy (Rt. 1) at Engleside P.O.: Add NB left 
turn lane on Rt. 1 into Post Office entrance

Status

$0.693$0.773

MV

$1.490 $1.490

$20.476 $7.500

VDOT/PPTA $12.074 $12.074

DPWES $1.433 $1.433

MV Richmond Highway from Lorton Road to Telegraph 
Road: Widen to 6 lanes from north of Telegraph Road 
to south of Lorton Road

Lee Highway @ Bull Run Post Office Road: Install 
right turn lane on SB and left turn on NB Rt. 29; Improve 
alignment and provide turn lanes on Bull Run Post 
Office Road

Route 28 PPTA @ McLearen Road: Construct 
interchange

4 Richmond Hwy. Public Transportation Initiative - 
Various features such as bus stop enhancements (e.g., 
pads, shelters, passenger info); pedestrian 
improvements (e.g., sidewalks, crosswalks, lighting, 
pedestrian signals & channelization, median refuge 
areas); technology initiatives (e.g., automatic vehicle 
locator capability, real time info); multi-lingual 
pedestrian safety & transit education program; & 
development of transit centers  Note: Project shortfall of 
$27.024 M

DR/PR Leesburg Pike between Pimmit Drive & Idylwood 
Road: Widen to provide third EB through lane

End DateD
is

tr
ic

t
($ in Millions) Ph

as
e

Implementing 
AgencyProject Description Start Date

LEE/MV

LEE/MV

Pa
ge

 
N

um
be

r

5

3

1

3

2

5

SU

1

MV I-95 Woodrow Wilson Bridge: Design, right-of-way, 
environmental mitigation and construction of new 
drawbridge span over the Potomac River including 
reconstruction of 7.5 miles of the Capital Beltway and 4 
interchanges in VA and MD

VDOT

I-66 at Rt. 7: Add second left turn lane from EB I-66 
ramp onto NB Rt. 7 & modify median and signal as 
required

VDOT, state force 
construction

$0.200

$55.000

$0.200

2 LE/MA I-95/395/495 Springfield Interchange Phase VI & VII 
(Mixing Bowl): Improvements to the I-95/395/495 
Interchange

VDOT $137.731 $137.731

PR/DR

Summary Chart Page 1



July 2006 Status Report on the Board's Four-Year Transportation Plan for 
FY 2005 Thru FY 2008

Total 
Project 

Cost 
Other 
Funds

Amount in 
BOS's 4-Yr 

Plan

Status Key: ☺=Complete; =On Schedule; =Behind Schedule;Δ=Change Since Previous Report; =Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusEnd DateD
is

tr
ic

t

($ in Millions) Ph
as

e

Implementing 
AgencyProject Description Start DatePa

ge
 

N
um

be
r

D Oct-05 Apr-06 to 
Jun-06 Δ

R Apr-06 to Jun-
06

Nov-06 to 
Jun-07 Δ

U N/A N/A N/A
C Dec-06 to 

Feb-07
Apr-07 to 
Jun-07 Δ

D Aug-04 Nov-05 ☺
R N/A N/A N/A
U N/A N/A N/A
C Dec-05 to 

Jun-06
Feb-07 to 

Mar-07 Δ
D Feb-04 Dec-07

R Sep-05 Jan-08

U Jan-08 Jun-09 N/A
C Oct-09 Jun-12 N/A 
D Apr-03 Feb-05 ☺
R N/A N/A N/A
U Aug-05 Sep-06

C Aug-05 Sep-06

D Oct-02 Oct-04 ☺
R Apr-04 Oct-04 ☺
U Nov-04 Sep-05 ☺
C Mar-05 Aug-06

D Nov-02 Jul-04 ☺
R Apr-05
U
C Oct-06 2007
D Jan-05 Feb-06 ☺
R N/A N/A N/A
U N/A N/A N/A
C Mar-06 Jul-06

D Jan-94 Mar-00 ☺
R Apr-00 Jun-03 ☺
U N/A N/A N/A
C Jul-03 Sep-06 to 

Jan-07 Δ
D Jan-94 Mar-00 ☺
R Apr-00 Nov-02 ☺
U N/A N/A N/A
C Dec-02 Jun-06 ☺
D Aug-99 May-06 ☺
R N/A N/A N/A
U May-06 Aug-06

C Sep-06 Nov-06
D Jan-01

R N/A N/A N/A
U N/A N/A N/A
C 2007 2007
D Jul-03 Jul-04 ☺
R Aug-04 Jun-05 ☺
U N/A N/A N/A
C Jul-05 Jan-06 ☺

$3.565 $3.565

DPWES $0.750

$52.151

$0.750

$36.435 $36.436

$0.000$0.300 $0.300

$0.000

$4.010

$23.000

$0.085 $0.085

$4.010

12 DR Georgetown Pike Traffic Calming- Langley Fork 
Scenic Pulloff: Install traffic calming measures 
between Rt 7 & Rt 123

Lee Highway Trail under I-66 Bridge - Construct 8-foot 
wide trail on north side of Route 29 including crossing 
under I-66 overpass

PR/MA Route 50 Pedestrian Bridge: Construct pedestrian 
bridge and tie-in to Transit Transfer Area

$0.310

Rt. 123 (Chain Bridge Rd) - Install 2 bus pads with 
benches and replace existing substandard asphalt 
sidewalk with concrete (between Gosnell and 
Westbriar)

HM

VDOT

11 DR

$0.875

VDOT

Georgetown Pike @ Riverbend Road & Nethercliffe 
Hall Road: Safety/traffic operations improvements; 
Lower vertical curve

VDOT $0.571

$31.333

$1.950

Rt. 29/Gallows Road: Widen Rt. 29 to 6 lanes from I-
495 to Merrilee Drive; Widen Gallows Road to 6 lanes 
from Gatehouse Road to Providence Forest Drive            

$77.858VDOT

DPWES

9 Route 50 (Lee-Jackson Memorial Hwy.)/ Waples Mill 
Road: At-grade intersection improvements including the 
addition of lanes and vertical grade changes

DPWESPR/SP

10

9 VDOT

SU

12

PR8

7

7 PR

MV

Lee Highway Sidewalk - Install sidewalk on north side 
from AK Auto Service to Nutley Street

DPWES

VDOT

Route 123 from the North Bridge Approach to 0.33 
km North of Davis Drive: Widen to 6 lanes

Mount Vernon Memorial Highway @ Route 1: Provide 
dual left turn lanes by constructing additional right turn 
lane and re-striping on Mt. Vernon Mem. Hwy.; Signal 
modifications

10 MV/SP Route 123 at Occoquan River Bridge: Construct 6 
lane bridge and approaches over the Occoquan River

11 MV $31.344

$1.950

$0.310

$0.875

$0.513

8 PR/MA Route 50 @ Annandale Road: Add a right turn lane 
from WB Route 50 onto Annandale Road and re-stripe 
the remaining lanes to include dual lefts onto SB 
Annandale Road

DPWES

DPWES
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July 2006 Status Report on the Board's Four-Year Transportation Plan for 
FY 2005 Thru FY 2008

Total 
Project 

Cost 
Other 
Funds

Amount in 
BOS's 4-Yr 

Plan

Status Key: ☺=Complete; =On Schedule; =Behind Schedule;Δ=Change Since Previous Report; =Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusEnd DateD
is

tr
ic

t

($ in Millions) Ph
as

e

Implementing 
AgencyProject Description Start DatePa

ge
 

N
um

be
r

D Oct-04 Aug-05 ☺
R  May-05  Dec-05 ☺
U N/A N/A N/A
C Jan-06 Jul-06

D Jan-05  May-06 to 
Aug-06 Δ

R  Feb-06 to 
Jun-06

 Oct-06 Δ
U Oct-06 Mar-07 N/A
C  Nov-06  Oct-07 N/A
D Dec-00 ☺
R N/A N/A N/A
U N/A N/A N/A
C May-03 Dec-05 ☺
D Mar-05 Nov-05 ☺
R N/A N/A N/A
U N/A N/A N/A
C TBD TBD

D May-03 ☺
R N/A N/A N/A
U N/A N/A N/A
C Jun-05 May-06 ☺
D Aug-04 ☺
R N/A N/A N/A
U ☺
C May-06 Jul-06

D Apr-06 Dec-06

R TBD TBD

U N/A N/A N/A
C TBD TBD

D Feb-01 Jul-02 ☺
R Aug-02 Apr-04 ☺
U N/A
C May-04 Jul-06

D Feb-02 Apr-06 ☺
R Sep-04 Apr-06 ☺
U May-06 Mar-07

C Sep-06 to 
May-06

May-08 Δ
D Jan-06 Jul-06

R N/A N/A N/A
U N/A N/A N/A
C Aug-06 Dec-06

D Jul-04 Aug-05 ☺
R Mar-05 Jul-05 ☺
U Aug-05 Nov-05 ☺
C Sep-05 Jun-06 to 

Jul-06 Δ
D Apr-87 Aug-99 ☺
R Dec-96 N/A ☺
U N/A N/A ☺
C Apr-03 Apr-05 ☺

18 LE South Van Dorn Street Phase III: Construct 4 lanes 
from Kingstowne Boulevard to Telegraph Road

DPWES

16 HM

17

$0.533$0.188

$21.465$21.464VDOT

$0.500

14 PR/DR Dulles Toll Road @ I-495: Widen ramps

15

Reston Parkway @ Sunrise Valley Drive: Install 
second left turn lane on NB Reston Parkway and extend 
dual left turn lanes on SB Reston Parkway

HM15

14 HM Reston Parkway @ South Lakes Drive:  Add dual left 
turn lane on SB Reston Parkway and right turn lane on 
EB South Lakes Drive

VDOT

16

17

Baron Cameron Avenue @ Reston Parkway:  Extend 
EB and WB left turn lanes on Baron Cameron Avenue; 
Install missing crosswalks, ramps and pedestrian 
signals

HM

West Ox Road @ Monroe Street: Add left turn lane 
from EB West Ox Road to NB Monroe Street

DPWES

DPWES $0.040 $0.040

$0.590

$1.005

$0.501

$0.100 $0.700

$0.000

$22.471

13

LE Telegraph Road @ South Van Dorn Street: Trail and 
pedestrian improvements including countdown heads 
and handicap ramps

SU/HM

West Ox Road from Ox Trail to Lawyers Road: 
Widen to 4 lanes

South Van Dorn Street at I-95/I-495 ramp: Construct 
dedicated SB receiving lane from the end of the I-
95/495 off-ramp to Oakwood Road

$1.000Rt. 236 at Beauregard Street: Add second EB left turn 
lane to NB Beauregard Street

VDOT

DPWES

DPWES

$22.471

$1.00513

LE18

MA

SU/HM

MA

$7.182

$0.000

$0.500

$0.250

$1.000

$0.800

$0.250

$7.182

VDOT

DPWES

VDOT

Little River Turnpike: Construct sidewalk on south side 
between Virginia Street and Chowan Avenue

DPWES

West Ox Road from Penderbrook Drive to Ox Trail: 
Widen to 4 lanes
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July 2006 Status Report on the Board's Four-Year Transportation Plan for 
FY 2005 Thru FY 2008

Total 
Project 

Cost 
Other 
Funds

Amount in 
BOS's 4-Yr 

Plan

Status Key: ☺=Complete; =On Schedule; =Behind Schedule;Δ=Change Since Previous Report; =Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusEnd DateD
is

tr
ic

t

($ in Millions) Ph
as

e

Implementing 
AgencyProject Description Start DatePa

ge
 

N
um

be
r

D May-04  Apr-05 ☺
R N/A N/A N/A

U N/A N/A N/A

C  May-05 Aug-05 ☺
D Feb-04 Jun-06 ☺
R Oct-05 Oct-06

U Dec-06 Dec-07

C Dec-06 Dec-07

D May-04

R Mar-06

U

C Mar-07 2007

D Jul-04  Sep-05 ☺
R May-05 Jun-05 ☺
U  May-05 Jul-05 ☺
C  Oct-05  Jul-06

D Oct-04 Jun-05 ☺
R N/A N/A N/A

U N/A N/A N/A

C Nov-05 Apr-06 ☺
D Jan-05  May-06 to 

Jul-06 Δ
R  Feb-06 to 

Apr-06
 Oct-06 to 

Nov-06 Δ
U Oct-06 to 

Dec-06
Mar-07 Δ

C  Nov-06  Oct-07 $
D Jan-05 Mar-07

R Nov-06 Aug-07
U Sep-07 Jan-08
C Feb-08 Dec-08
D Feb-03 May-06 ☺
R

U

C Aug-06 2006

D Apr-05 Mar-06 ☺
R N/A N/A N/A
U N/A N/A N/A
C Apr-06 Sep-06 to 

Dec-06 Δ
D May-04  Apr-05 ☺
R Jan-05 Apr-05 ☺
U N/A N/A N/A
C May-05 Aug-05 ☺
D Jun-88 Oct-94 ☺
R ☺
U
C Jun-04 Aug-06

D Oct-04 May-05 ☺
R N/A N/A N/A
U N/A N/A N/A
C Jun-05 Nov-05 ☺

$0.070

$22.260

$0.200$0.200

Braddock Road @ Ravensworth Road: Construct 
acceleration lane on WB Braddock Road between 
Ravensworth Road and the I-495 ramp

VDOT

Braddock Road @ Backlick Road: Remove 
channelization island for right-turn movement from EB 
Braddock Road to SB Backlick Road

VDOT

$0.725

SP

DPWES

MV/SP Hooes Road: Superevelate curve, improve drainage 
and relocate two utility poles to reduce vehicular 
accidents

VDOT

BR/SP

SP

MA

$0.725

$0.600

$2.400

$0.124

South Kings Highway at Harrison Lane: Add EB left 
turn lane and WB right turn lane on South Kings 
Highway at the intersection with Harrison Lane

$0.344

Backlick Road North Park & Ride Lot: Construct 275 
spaces with bus pullouts, bike and pedestrian amenities 
on Backlick Road

VDOT $5.400

Old Keene Mill Road at Hillside Road: Extend EB left 
turn lane from EB Old Keene Mill Road to NB Hillside 
Road

DPWES

Backlick Road at Franconia-Springfield Parkway: 
Extend NB Backlick Rd. left turn lane to WB Pkwy.

Rolling Road @ Hillside Road/Forrester Boulevard: 
Lengthen left turn lanes on NB and SB Rolling Road

Braddock Road @ Route 236:  Realign EB lanes 
through the intersection, provide pedestrian 
improvements, and modify signal

Braddock at GMU: Extend WB right turn lane from 
existing terminus to GMU entrance at Roanoke Lane

DPWES

DPWES

DPWES

23

19

22

MV

21

19 LE

BR/MA

LE

LE

Sydenstricker Road at Hooes Road: Construct 
pedestrian improvements adjacent to Park-and-Ride lot

Lorton Road from Armistead Road to Silverbrook 
Road: Widen to 6 lanes

22

21

20 MA

20

24

24 DPWES

$0.000

$0.000

$0.516 $0.689

$0.716

$0.000

$0.000

$5.400

$0.124

$0.628

$0.070

$0.341

$0.600

$2.400

$22.261

$0.000

$0.000

23 SP $0.300

VDOT

DPWES $0.300
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July 2006 Status Report on the Board's Four-Year Transportation Plan for 
FY 2005 Thru FY 2008

Total 
Project 

Cost 
Other 
Funds

Amount in 
BOS's 4-Yr 

Plan

Status Key: ☺=Complete; =On Schedule; =Behind Schedule;Δ=Change Since Previous Report; =Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusEnd DateD
is

tr
ic

t

($ in Millions) Ph
as

e

Implementing 
AgencyProject Description Start DatePa

ge
 

N
um

be
r

D May-05 Jun-06

R N/A N/A N/A
U

C Jul-06 Oct-06

D Apr-05 N/A Δ
R N/A N/A Δ
U N/A N/A Δ
C N/A N/A Δ
D Feb-89 Oct-01 ☺
R Nov-01 Jul-03 ☺
U N/A N/A N/A
C Aug-03 Oct-05 ☺
D Jan-02 Nov-03 ☺
R Nov-02 Jul-03 ☺
U

C Mar-04 Apr-06 ☺
D Jul-04 Jun-07

R Jul-07 Jun-09 N/A
U Jul-09 Jun-11 N/A
C Jul-11 Dec-13 N/A
D Jun-01 Dec-03 ☺
R Jan-03 May-04 ☺
U Jun-04 May-05 ☺
C Aug-04 Dec-05 ☺
D Oct-04 Mar-06 ☺
R N/A N/A N/A
U N/A N/A N/A
C Jun-06 Mar-07

D Jun-05 Jun-06 ☺
R Sep-05 Jun-06 ☺
U N/A N/A N/A
C Aug-06 Dec-07

D Sep-04 Feb-05 ☺
R Dec-04 Dec-05 ☺
U Jun-05 May-07

C Jun-05 Oct-07

D Feb-01 May-04 ☺
R Apr-06

U

C May-08 TBD

D Sep-05 Aug-06

R N/A N/A N/A

U N/A N/A N/A

C Sep-06 Dec-06

D Apr-05 Mar-06 to 
Apr-06 ☺Δ

R Nov-05 Jan-06 ☺
U N/A N/A N/A
C Jun-06 Dec-06

$0.030DPWESCentreville Road Trail @ Dulles Toll Road: Construct 
pedestrian walkway under Dulles Toll Road

$11.801$11.801VDOT

$0.090

$0.030

$0.220$0.220

SP/SU

$0.180

Old Keene Mill Road @ Spring Street: Construct 
barrier for pedestrian crossing control

Burke Lake Road from Lee Chapel Road/Burke 
Center Parkway to Fairfax County Parkway: Widen to 
4 lanes with median including sidewalk/trail

$0.175

Stringfellow Road from Rt. 50 to Fair Lakes 
Boulevard: Widen to 4 lanes

$0.175

$2.550$2.550

$37.000

$9.155 $9.155

$16.000

VDOT/PPTA $29.000

$21.000

$5.279 $5.279

$0.100$0.100

Clifton Road from Rt. 29 to Braddock Road: Widen 
to 4 lanes

Gallows Road @ Idylwood Road: Extend SB left turn 
lane on Gallows Road

Centreville Road from West Ox Road to Frying Pan 
Road: Widen to 4 lanes on 6 lane right-of-way

Guinea Road @ Falmead Road: Extend sidewalk 
south on Falmead Road to Guinea Road; Install missing 
trail segment on Guinea Road; Pedestrian and drainage 
improvements

Gallows Road/Annandale Road/Hummer Road: 
Construct left turn lanes on all four approaches and 
modify traffic signal

26 SP/BR

LE

29

30

SU30

SU

MA/PR

29

26

$0.180Old Keene Mill Road Walkway - Construct walkway 
from Burke Woods Road to Four Oaks Lane

DPWES

$0.090$0.000

25 SP

SP/SU27

28 PR

28

25

BR

27

DPWESOld Centreville Road Trail - Construct asphalt trail 
from Old Mill community to Park & Ride facility at 
Centreville Methodist Church

DPWES

HM/DR

Centreville Road from Metrotech Drive to McLearen 
Road:  Widening to 4 lanes in 6-lane right-of-way 

HM/SU

DPWES

VDOT

DPWES

VDOT

DPWES

$0.000

$29.000 $0.000

VDOT
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July 2006 Status Report on the Board's Four-Year Transportation Plan for 
FY 2005 Thru FY 2008

Total 
Project 

Cost 
Other 
Funds

Amount in 
BOS's 4-Yr 

Plan

Status Key: ☺=Complete; =On Schedule; =Behind Schedule;Δ=Change Since Previous Report; =Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusEnd DateD
is

tr
ic

t

($ in Millions) Ph
as

e

Implementing 
AgencyProject Description Start DatePa

ge
 

N
um

be
r

D Sep-99 ☺
R Jan-01 ☺
U ☺
C Sep-05 Aug-07

D Apr-05 Jan-06 ☺
R N/A N/A N/A
U N/A N/A N/A
C Jun-06 Mar-07

D Nov-02 Jun-06 ☺
R Aug-05 May-06 ☺
U N/A N/A N/A
C Oct-06 Oct-07
D Dec-04 Nov-05 ☺
R Aug-05 Mar-06 ☺
U N/A N/A N/A
C Apr-06 Feb-07

D Apr-05 Sep-06

R Apr-06 May-07

U TBD TBD N/A
C Jun-07 Mar-08 N/A
D Aug-04 Jun-06 ☺
R Oct-05 Jun-06 ☺
U N/A N/A N/A
C Jul-06 2007
D Sep-89 Dec-89 ☺
R Nov-04 Oct-05 ☺
U Mar-06 Dec-06

C Oct-06 Dec-07

D Oct-04 Aug-05 ☺
R N/A N/A N/A
U Mar-06 Jul-06

C TBD TBD
D Apr-05 Feb-07 to 

TBD Δ
R Apr-06 to 

TBD
Jun-07 to 

TBD Δ
U TBD TBD
C Jul-07 to 

TBD
Apr-08 to 

TBD Δ
D Nov-04 Dec-05 ☺
R N/A N/A N/A
U N/A N/A N/A
C Mar-06 Aug-06

D Aug-05 Mar-06 to 
Jun-06 ☺Δ

R N/A N/A N/A
U N/A N/A N/A
C Apr-06 to 

Aug-06
Aug-06 to 

Dec-06 Δ
D Jan-05 Aug-06

R Jul-06 Oct-06
U N/A N/A N/A
C Nov-06 Mar-07

36

34 DR $0.150

DR

35 DR

DPWES

DPWES

$0.000

$7.700$7.700DPWES

33 PR Old Courthouse Road @ Gallows Road: Extend  EB 
right turn lane to Gallows Road

VDOT $0.408 $0.478

32

$0.750Poplar Tree Road: Add additional left turn lane on EB 
Poplar Tree Road at the Stringfellow Road intersection

DPWES

$0.550

32 SU Stone Road from Route 29 to Awbrey Patent Drive:  
Construct median, turn lanes, and install signal at 
Billingsgate Lane

DPWES $1.005 $1.005

31 SU

VDOT $9.775 $9.609

$0.175

Great Falls Street/Chain Bridge Road: Intersection 
improvements including restriping, reconfiguration of 
existing WB lanes, signal timing and phasing 
modifications 

MV Huntington Avenue @ Fenwick Drive: Pedestrian 
improvements including countdown heads and 
crosswalks

VDOT $0.175

$0.130

$0.300

$0.750

$0.550

$0.000

$0.130

Spring Hill Road from Rt. 7 to International Drive: 
Widen to 4 lanes

South Elden Street Widening (Town of Herndon): 
Widen to 6 lanes from Worldgate Drive to Herndon 
Parkway

Fox Mill Road at Reston Parkway: Add EB lane on 
Fox Mill Road and trail along Fox Mill Road and Reston 
Parkway to Fire Station

Hunter Mill Road Walkway: Construct walkway from 
Chain Bridge Road to Oakton Community Park

31 Herndon

PR/HM34

36 BR

DPWES

$0.300Westmoreland Street Walkway: Install sidewalk on 
west side of Westmoreland Street from Kirby Road to 
Lemon Road

DPWES

$0.325

Balls Hill Road @ Old Dominion Drive: Add right turn 
lane from SB Balls Hill Road to WB Old Dominion Drive

DPWES $0.150

Olley Lane Sidewalk: Install sidewalk on west side 
from Braddock Road to Colbert Court

$0.088 $0.088

$0.32533 PR

HM DPWES

$0.00035
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July 2006 Status Report on the Board's Four-Year Transportation Plan for 
FY 2005 Thru FY 2008

Total 
Project 

Cost 
Other 
Funds

Amount in 
BOS's 4-Yr 

Plan

Status Key: ☺=Complete; =On Schedule; =Behind Schedule;Δ=Change Since Previous Report; =Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusEnd DateD
is

tr
ic

t

($ in Millions) Ph
as

e

Implementing 
AgencyProject Description Start DatePa

ge
 

N
um

be
r

D May-04 Jan-05 ☺
R N/A N/A N/A
U N/A N/A N/A
C TBD TBD
D Jul-04 May-05 ☺
R Dec-04  Jun-05 ☺
U N/A N/A N/A
C  May-05 Aug-05 ☺
D Apr-05 Jul-06

R Feb-06 Sep-06

U N/A N/A N/A
C Oct-06 Jun-07 N/A
D Nov-04 Jun-05 ☺
R N/A N/A N/A
U N/A N/A N/A
C Jul-05 Oct-05 ☺
D Jul-05 Jun-06 ☺
R Mar-06 Sep-06

U N/A N/A N/A
C Nov-06 Aug-07

D Mar-05 Jan-06 ☺
R N/A N/A N/A
U N/A N/A N/A
C Jun-06 Jan-07

D Jan-05 Sep-05 ☺
R N/A N/A N/A
U N/A N/A N/A
C Dec-06 Jan-06 ☺
D Mar-00 Feb-04 ☺
R TBD TBD
U N/A N/A N/A
C TBD TBD
D Feb-04 N/A ☺
R N/A N/A N/A

U N/A N/A N/A

C Mar-04 Oct-04 ☺
D N/A Aug-06

R Dec-05 Jul-06

U N/A N/A N/A
C Sep-06 Jun-07

D Sep-04 Apr-06 ☺
R N/A to Feb-

06
N/A to Mar-

06 ☺Δ
U TBD to Mar-

06
TBD to Jul-

06
C May-06 Mar-08

D N/A N/A
R
U
C N/A N/A

$28.876 $19.500

$1.200

42 All CMAQ Bus Shelter Program: Construct bus stop 
enhancements throughout the County

39

41 SP Tall Timbers Drive (East-West Connector): Complete 
construction of Tall Timbers Drive near the Fair Oaks 
Green, Stone Creek Crossing and The Village of North 
Lake communities

Government Center Parkway @ Monument Drive: 
Construct sidewalk on east side between Monument Dr. 
& Government Center north entrance, add pedestrian 
signals & crosswalks at Monument Drive, & construct 
walkway from Monument Dr. bus stop to Herrity Building  

South Lakes Drive: Construct sidewalk between Colts 
Neck Rd. and Olde Craft Dr.

HM

40 Fairfax County Parkway (EPG): Construct 6-lane 
divided facility from Rolling Road/Franconia-Springfield 
Parkway to Fullerton Road 

HM

$0.100

39 HM Colts Neck Road from South Lakes Drive to Hunters 
Woods Shopping Center: Construct sidewalk on west 
side of Colts Neck Road

DPWES

37 MA Beauregard Street Median: Add a raised median from 
Route 236 to North Chambliss Street

DPWES

$9.321

BR

DPWES $0.050

DPWESRavensworth Road: Construct sidewalk on west side 
between Kalorama Road and Braddock Road

DPWESNorth Shore Drive from Temporary Road to 
Sycamore Valley Drive: Construct 8-foot wide trail on 
west side of North Shore Drive

DPWES

$0.100

DPWES

$0.100

$0.030

DPWES $1.200

VDOT

DPWES $0.350

$0.065 $0.000

$0.000 $0.350

$0.030

Chain Bridge Road: Extend SB Chain Bridge Road left 
turn lane onto EB Great Falls Street

DPWES

$0.055

$0.050

$0.000$0.22537

$0.100

DPWES

SP41

SP/MV/ 
LE

40

38

$92.910

$0.225

38 DR Dead Run Drive Sidewalk: Construct sidewalk on north 
side from Bright Avenue to Congress Lane

$0.000

$0.000

DR $0.055

$0.065

$92.910

42 BR Burke Center VRE Parking Expansion: Construct a 
1290 space parking structure with 230 surface spaces 
on the existing 600 space site
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July 2006 Status Report on the Board's Four-Year Transportation Plan for 
FY 2005 Thru FY 2008

Total 
Project 

Cost 
Other 
Funds

Amount in 
BOS's 4-Yr 

Plan

Status Key: ☺=Complete; =On Schedule; =Behind Schedule;Δ=Change Since Previous Report; =Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusEnd DateD
is

tr
ic

t

($ in Millions) Ph
as

e

Implementing 
AgencyProject Description Start DatePa

ge
 

N
um

be
r

43 All Emission Reduction Program: Conversion to Ultra-
Low Sulfur diesel fuel

FCDOT ☺

D Oct-99 Jun-01 ☺
R May-02 Dec-03 ☺
U N/A N/A N/A
C Jan-04 May-05 ☺

D Mar-06 Sep-06

R N/A N/A N/A
U N/A N/A N/A
C Sep-06 Dec-07

45 All Metro Matters and Beyond Metro Matters Programs WMATA $110.000 $0.000 $110.000

D Aug-03 Aug-04 ☺
R N/A N/A N/A
U N/A N/A N/A
C Sep-04 Mar-06 to 

Jun-06 ☺Δ
D Dec-04 TBD

R N/A N/A N/A
U N/A N/A N/A
C TBD TBD
D Apr-97 N/A ☺
R Dec-97 N/A ☺
U N/A N/A N/A
C Oct-04 Sep-05 ☺
D Mar-04 ☺
R
U
C Apr-06

Program Totals $610.65 $402.19 $215.337

Improvements are 
complete

☺44 MV Huntington Bus Garage Renovations: upgrade 
mechanical and electrical systems, new bus wash, new 
security system, renovation of front office, and roof 
replacement

FCDOT

46 DR West Falls Church Station Bus Canopy: Install 
canopy over both sides of bus bay areas

WMATA $1.560 $1.560

45

44 MV Huntington Metro Parking Expansion: Build 
approximately 1500 spaces, replacing 925 spaces lost 
as part of joint development, plus an additional 500 
space expansion

Reston Town Center Transit Center: Construct 8 bus 
stops, 2 layover slips, 4 bus shelters, an approximate 
800 sq.ft. staff/service building and associated site 
improvements

43 MV Gambrill Road Park & Ride Lot: Construct 220 spaces 
with bus facilities

VDOT

46 LE Springfield Commercial Revitalization: Streetscape 
improvements and signage in Springfield CBD

DPWES $3.069 $3.069

$3.200$3.200

DR/PR Tysons Priority Access Improvements (HJR-276)- 
Spring Hill Road Site: Construct sidewalk on east side 
under the Dulles Toll Road

VDOT

WMATA

$2.706 $3.785

47

HM $2.200 $2.200DPWES

Fully implemented in the 
Fairfax Connector fleet in 

2005
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I-66 I-66 @ Route 7

Add a second left turn lane from EB I-66 off ramp to NB Route 7 and modify median and signal as required

Bid Ad

FCDOT Staff: CWS
District(s): PR, DR

Activity Highlights:
Funded as part of the Govenor's Congestion Relief Program; Construction by VDOT's Maintenance forces

Design May-04 Sep-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Mar-06 Aug-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.200 0.200

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

GCRP

Total

I-95 I-95, Capital Beltway @ Rt. 1 (Woodrow Wilson Bridge Project)

Interchange improvements at one of two Virginia interchanges included in the Woodrow Wilson Bridge 
project

Construction

FCDOT Staff: CWS
District(s): MV

Activity Highlights:
Consists of six separate contracts; Construction is approximately 60% complete; Includes the southern intersections with Fort Hunt and Huntington 
Avenue, temporary tie-in to outer loop of I-95/495, urban deck at Washington Street, and Mill Road access ramps; Completion scheduled for late 
June 2009

Design Aug-98 ☺
Land Acquisition Mar-99 Jun-03 ☺
Utility Relocation

Construction Aug-00 Jun-09

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

305.0 305.0

42.369

65.300

231.802

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Interstate

Total
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I-95 I-95, Woodrow Wilson Bridge

Design, right-of-way acquisition, environmental mitigation and construction of new drawbridge span over 
the Potomac River including reconstruction of 7.5 miles of the Capital Beltway (I-95/495) and 4 
interchanges in VA and MD

Construction

FCDOT Staff: CWS
District(s): LE, MV

Activity Highlights:
On time and on budget!  Outer loop bridge is complete and opened to traffic on June 11, 2006; Inner loop traffic will be transitioned to the new 
structure during the weekend of July 15, 2006; Inner loop bridge completion is scheduled for 2008

Design Sep-96 ☺
Land Acquisition ☺
Utility Relocation ☺

Construction 2001 Dec-11

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1109.9 1118.3

155.75

206.71

747.47

Implementing Agency:

VDOT, MDSHA, FHWA

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Interstate

Total

I-95 I-95/395/495 Interchange Modifications Phase VI/VII (Mixing Bowl)

Improvements to I-95/395/495 Interchange

Construction

FCDOT Staff: KLM
District(s): LE, MA

Activity Highlights:
Construction began in late 2003, with completion scheduled for late 2007; The ramp from NB I-95/395 toward Tysons Corner (I-495 Inner Loop) is 
scheduled to open in fall 2006

Design ☺
Land Acquisition Oct-95 May-03 ☺
Utility Relocation ☺

Construction Jun-03 Oct-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

137.731 137.731

137.731

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Interstate

Total
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0001 Richmond Highway @ Engleside Post Office

Add NB left turn lane on Route 1 into Engleside P.O. (DPWES Project # 4YP002)

Construction

FCDOT Staff: DSM
District(s): MV

Activity Highlights:
Construction is 25% complete; Completion date revised based on notice to proceed given April 3, 2006

Design Aug-04 Aug-05 ☺
Land Acquisition Jun-05 Nov-05 ☺
Utility Relocation Oct-05 Mar-06 ☺

Construction Sep-05 Jul-06 to Aug-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.773 0.773

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.693

Type of Funding:

County Bonds, Developer

Total
Δ

0001 Richmond Highway from Lorton Road to Telegraph Road

Widen to 6 lanes from north of Telegraph Road to south of Lorton Road

Complete

FCDOT Staff: DSM
District(s): MV

Activity Highlights:
Balance of funds to be redistributed by MPO; Project complete

Design Nov-94 Oct-98 ☺
Land Acquisition Jan-00 Jan-04 ☺
Utility Relocation N/A N/A N/A

Construction Feb-04 Oct-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

24.898 25.727

2.296

5.174

17.428

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Primary 6-Year

Total
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0001 Richmond Highway Public Transportation Initiative

Rt. 1 corridor improvements to support enhanced BRT bus service including pedestrian access 
improvements, bus shelters and sidewalks

Design

FCDOT Staff: MGC
District(s): MV, LE

Activity Highlights:
Multi-phased project along Rt. 1 (Fort Belvoir to Huntington Metro) with overall TPE $55M; Supports Express Bus Service and pedestrian 
improvements; Prototype shelter at South County Center and Mohawk Lane completed September 2004; Currently $7.5M funding available; 
Current phase, which is not fully funded, includes 2.5 miles of sidewalk improvements, 11 intersection improvements and REX bus stop shelters; 
Intersection improvements at Mohawk Lane and Old Mill Road are under design; Construction for projects in this phase are not fully funded

Design Jul-04 Sep-06

Land Acquisition Apr-06 Jul-07

Utility Relocation Jul-06 Sep-07 $
Construction Jul-06 Jun-08 $

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

55.000 27.976

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 7.500

Type of Funding:

Federal, State, Local

Total

$
$

0007 Leesburg Pike @ Glen Carlyn Road

Extend EB left turn lane on Leesburg Pike

Bid Ad

FCDOT Staff: DSM
District(s): MA

Activity Highlights:
Construction schedule to be set when the construction package is approved by VDOT

Design Sep-04 Feb-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.100 0.100

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

GCRP

Total
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0007 Leesburg Pike between Pimmit Drive & Idylwood Road

Widen to provide third EB through lane

Complete

FCDOT Staff: JYR
District(s): DR, PR

Activity Highlights:
Construction is complete

Design Feb-01 Jun-04 ☺
Land Acquisition Jun-02 N/A ☺
Utility Relocation N/A N/A N/A

Construction Aug-04 Nov-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.490 1.490

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

General Funds, County Bonds

Total

0028 Route 28 @ McLearen Road PPTA

Construct Interchange

Construction

FCDOT Staff: MGC
District(s): SU

Activity Highlights:
Construction completion anticipated in Fall 2006; The interchange opened to traffic on May 3, 2006, with the exception of WB McLearen to NB 
Route 28, which opened mid-June 2006

Design ☺
Land Acquisition ☺
Utility Relocation ☺

Construction Jun-05 Oct-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

12.074 12.074

1.454

1.476

9.144

Implementing Agency:

VDOT / PPTA

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Route 28 Tax District

Total
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0028 Route 28 @ Westfields Boulevard PPTA

Construct Interchange

Complete

FCDOT Staff: MGC
District(s): SU

Activity Highlights:
Open to traffic in October 2005

Design ☺
Land Acquisition ☺
Utility Relocation

Construction Apr-04 Oct-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

22.133 22.133

2.858

1.383

17.892

Implementing Agency:

VDOT / PPTA

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Route 28 Tax District

Total

0029 Lee Highway @ Bull Run Post Office Road

Install right turn lane on SB and left turn lane on NB Rt. 29; Improve alignment and provide turn lanes on 
Bull Run Post Office Road

Complete

FCDOT Staff: JYR
District(s): SU

Activity Highlights:
Construction is complete

Design Feb-02 Dec-03 ☺
Land Acquisition Jun-03 Feb-04 ☺
Utility Relocation N/A N/A N/A

Construction Aug-04 Sep-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.433 1.433

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

General Funds, County Bonds

Total
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0029 Lee Highway Sidewalk

Install sidewalk on north side from AK Auto Service to Nutley Street

Design

FCDOT Staff: DSM
District(s): PR

Activity Highlights:
Project limits have been extended to replace additional portions of substandard walkway; This has delayed schedule dates; Final design submitted 
to VDOT in May 2006, based on revised scope

Design Oct-05 Apr-06 to Jun-06

Land Acquisition Apr-06 to Jun-06 Nov-06 to Jun-07

Utility Relocation N/A N/A N/A
Construction Dec-06 to Feb-07 Apr-07 to Jun-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.085 0.085

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

TAC Spot

Total

Δ
Δ

Δ

0029 Lee Highway Trail under I-66 bridge

Construct 1800 linear feet of 8-foot wide asphalt trail including crossing under I-66 overpass

Bid Ad

FCDOT Staff: JYR
District(s): SU

Activity Highlights:
Design is complete; Bid advertisement delayed to June 2006; The construction package required VDOT approval prior to bid advertisement due to 
federal funding; Approval was delayed, which affected the bid advertisement date; Construction bids to be opened July 11, 2006

Design Aug-04 Nov-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Dec-05 to Jun-06 Feb-07 to Mar-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.750 0.750

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.750

Type of Funding:

Federal, State, County

Total
Δ
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0029 Route 29 @ Gallows Road

Widen Rt. 29 to 6 lanes from I-495 to Merrilee Drive, and widen Gallows Road to 6 lanes from Gatehouse 
Road to Providence Forest Drive

Design

FCDOT Staff: DSM
District(s): PR

Activity Highlights:
On Governor’s list as accelerated project

Design Feb-04 Dec-07

Land Acquisition Sep-05 Jan-08

Utility Relocation Jan-08 Jun-09

Construction Oct-09 Jun-12

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

77.858 75.151

6.051

41.428

6.000

24.379

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) 23.000

Type of Funding:

Federal, State, Primary 6-Year

Total

0050 Route 50 @ Annandale Road

Intersection improvements - add a right turn lane from WB Route 50 onto Annandale Road and re-stripe 
the remaining lanes to include dual lefts onto SB Annandale Road

Construction

FCDOT Staff: KLM
District(s): PR, MA

Activity Highlights:
Construction activities remaining include water line relocation, signal installation and final paving; Construction is 60% complete

Design Apr-03 Feb-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation Aug-05 Sep-06

Construction Aug-05 Sep-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.950 1.950

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

County Bonds

Total
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0050 Route 50 @ Waples Mill Road

At-grade Intersection improvements including the addition of lanes and vertical grade changes

Construction

FCDOT Staff: JYR
District(s): SU, PR

Activity Highlights:
County's project funded from the Fairfax Center Fund (301); Construction is 55% complete

Design Oct-02 Oct-04 ☺
Land Acquisition Apr-04 Oct-04 ☺
Utility Relocation Nov-04 Sep-05 ☺

Construction Mar-05 Aug-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

4.010 4.010

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Fairfax Center Fund

Total

0050 Route 50 Pedestrian Bridge

Pedestrian Bridge & Tie-in to Transit Transfer Area

Design

FCDOT Staff: DSM
District(s): PR, MA

Activity Highlights:
Includes approximately 3000 feet of fencing. PH held July 29, 2004.

Design Nov-02 Jul-04 ☺
Land Acquisition Apr-05

Utility Relocation

Construction Oct-06 2007

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

3.565 3.565

0.416

0.707

2.442

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Total
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0123 Chain Bridge Road

Install 2 bus pads with benches and replace existing substandard asphalt sidewalk with concrete (between 
Gosnell and Westbriar)

Construction

FCDOT Staff: EAI
District(s): HM

Activity Highlights:
The scope has been significantly reduced due to a concern over the impact to the existing trees; Only the existing substandard asphalt trail 
connection and the two bus stops will be improved; Construction is complete except for installation of benches, which are on order

Design Jan-05 Feb-06 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Mar-06 Jul-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.300 0.300

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.300

Type of Funding:

County Bonds

Total

0123 Route 123 @ Occoquan River Bridge

Construct 6 lane bridge and approaches over the Occoquan River

Construction

FCDOT Staff: CWS
District(s): MV, SP

Activity Highlights:
Traffic switched to new half-structure in May 2006, allowing construction of the NB bridge; Construction completion delayed due to limited hours of 
work allowed

Design Jan-94 Mar-00 ☺
Land Acquisition Apr-00 Jun-03 ☺
Utility Relocation N/A N/A N/A

Construction Jul-03 Sep-06 to Jan-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

36.435 36.436

1.976

1.414

33.045

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

RSTP, NVTD Bonds

Total
Δ
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0123 Route 123 from the N Bridge Approach to 0.33 km N of Davis Drive

Widen to 6 lanes

Complete

FCDOT Staff: CWS
District(s): MV

Activity Highlights:
All lanes were open to traffic on May 31, 2006; Contractor continues to perform clean-up activities on the project

Design Jan-94 Mar-00 ☺
Land Acquisition Apr-00 Nov-02 ☺
Utility Relocation N/A N/A N/A

Construction Dec-02 Jun-06 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

31.333 31.344

1.279

9.863

20.190

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

RSTP, NVTD Bonds

Total

0193 Georgetown Pike @ Riverbend Road & Nethercliffe Hall Road

Safety/traffic operations improvement. Lower vertical curve at intersection

Design

FCDOT Staff: EAI
District(s): DR

Activity Highlights:
Part of the design will require a weekend closure of Rt 193; The Bid Ad date is currently set for September 2006; One utility pole will need to be 
relocated; Other intersection improvements will be considered as another phase at a later date

Design Aug-99 May-06 ☺
Land Acquisition N/A N/A N/A
Utility Relocation May-06 Aug-06

Construction Sep-06 Nov-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.571 0.513

0.196

0.099

0.276

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

HES

Total
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0193 Georgetown Pike Traffic Calming - Langley Fork Scenic Pulloff

Install traffic calming measures between Route 7 (Leesburg Pike) and Route 123 (Dolley Madison Blvd.)

Design

FCDOT Staff: EAI
District(s): DR

Activity Highlights:
Funding consists of $500K from State Primary Funds, $300K from Federal Enhancement grant and $75K County 20% match for Enhancement 
Grant; Project agreement approved by VDOT Central Office; Final design is expected summer 2006

Design Jan-01

Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction 2007 2007

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.875 0.875

0.225

N/A

0.650

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Enhancement, Primary, County

Total

0235 Mount Vernon Memorial Highway @ Route 1

Provide dual left turn lane by constructing additional right turn lane and re-striping on Mount Vernon 
Memorial Highway @ Rt. 1; Signal modifications

Complete

FCDOT Staff: DSM
District(s): MV

Activity Highlights:
Construction is complete

Design Jul-03 Jul-04 ☺
Land Acquisition Aug-04 Jun-05 ☺
Utility Relocation N/A N/A N/A

Construction Jul-05 Jan-06 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.310 0.310

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

County Bonds

Total
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0236 Little River Turnpike

Add sidewalk on south side of Little River Turnpike from Virginia Street to Chowan Avenue

Construction

FCDOT Staff: EAI
District(s): MA

Activity Highlights:
Construction contract awarded February 2006; A bus shelter was added to the project, as requested by Supervisor Gross at the September 26, 
2005 Board meeting; Construction is 60% complete

Design Oct-04 Aug-05 ☺
Land Acquisition May-05 Dec-05 ☺
Utility Relocation N/A N/A N/A

Construction Jan-06 Jul-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.005 1.005

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 1.005

Type of Funding:

County Bonds

Total

0236 Route 236 @ Beauregard Street

Add second left turn lane from EB Rt. 236 to NB Beauregard Street (DPWES Project # 4YP013)

Design

FCDOT Staff: JYR
District(s): MA

Activity Highlights:
Project is being coordinated with VDOT safety improvement project at the same location; Pre-final plan comments were delayed, which has 
affected design completion date; Extensive utility coordination was required which resulted in late submision of utility plats; Agressively working to 
maintain remainder of schedule

Design Jan-05 May-06 to Aug-06

Land Acquisition Feb-06 to Jun-06 Oct-06

Utility Relocation Oct-06 Mar-07

Construction Nov-06 Oct-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.000 1.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 1.000

Type of Funding:

County Bonds

Total

Δ
Δ
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0267 Dulles Toll Road @ I-495

Includes widening two ramps from 1-lane to 2-lanes: the SB I-495 to WB DTR, and EB DTR to NB I-495

Complete

FCDOT Staff: DSM
District(s): PR, DR

Activity Highlights:
Construction is complete

Design Dec-00 N/A ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction May-03 Dec-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

7.182 7.182

0.486

0.000

6.696

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Total

0602 Reston Parkway @ South Lakes Drive

Add dual left turn lane on SB Reston Parkway and right turn lane on EB South Lakes Drive

Bid Ad

FCDOT Staff: JYR
District(s): HM

Activity Highlights:
Governor's Congestion Relief Program; Construction schedule will be set when the construction package is approved by VDOT

Design Mar-05 Nov-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.250 0.250

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

GCRP

Total
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0602 Reston Parkway @ Sunrise Valley Drive

Install second left turn lane on NB Reston Parkway and extend dual left turn lanes on SB Reston Parkway

Complete

FCDOT Staff: EAI
District(s): HM

Activity Highlights:
Construction is complete

Design May-03 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Jun-05 May-06 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.590 0.501

0.196

N/A

0.394

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

OPN Funds, Secondary 6-Year

Total

0606 Baron Cameron Avenue @ Reston Parkway

Extend EB & WB left turn lanes on Baron Cameron Avenue; Install crosswalks, ramp and pedestrian 
signals

Construction

FCDOT Staff: EAI
District(s): HM

Activity Highlights:
Signal phasing has already been modified, and the lane extension are phase two of the proposed improvements; Construction is substantially 
complete

Design Aug-04 ☺
Land Acquisition N/A N/A N/A
Utility Relocation ☺

Construction May-06 Jul-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.188 0.533

0.050

N/A

0.262

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

HES, Secondary 6-Year

Total
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0608 West Ox Road @ Monroe Street

Add left turn lane from EB West Ox Road to NB Monroe Street

Design

FCDOT Staff: MGC
District(s): HM

Activity Highlights:
Intermediate plans submitted in June 2006 with reduced scope

Design Apr-06 Dec-06

Land Acquisition TBD TBD

Utility Relocation N/A N/A N/A
Construction TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.500 0.500

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

County Bonds

Total

0608 West Ox Road from Ox Trail to Lawyers Road

Widen to 4 lanes

Construction

FCDOT Staff: JYR
District(s): SU, HM

Activity Highlights:
$93,100 funding from Fairfax County for sidewalk/trail construction

Design Feb-01 Jul-02 ☺
Land Acquisition Aug-02 Apr-04 ☺
Utility Relocation N/A N/A N/A

Construction May-04 Jul-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

22.471 22.471

0.577

6.463

15.431

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Secondary 6-Year, RSTP

Total
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0608 West Ox Road from Penderbrook Drive to Ox Trail

Widen to 4 lanes

Construction

FCDOT Staff: JYR
District(s): SU, PR

Activity Highlights:
Utility relocation in progress; Project awarded to Martin & Grass Co. at a cost of $11.2 million

Design Feb-02 Apr-06 ☺
Land Acquisition Sep-04 Apr-06 ☺
Utility Relocation May-06 Mar-07

Construction Sep-06 to May-06 May-08

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

21.464 21.465

3.088

7.111

11.265

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Secondary 6-Year

Total
Δ

0611 Telegraph Road @ South Van Dorn Street

Trail and pedestrian improvements including countdown heads and HC ramps

Design

FCDOT Staff: KLM
District(s): LE

Activity Highlights:
Final design distributed for review in April 2006

Design Jan-06 Jul-06

Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Aug-06 Dec-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.040 0.040

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

County

Total
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0613 South Van Dorn Street at I-95/495 Ramp

Construct dedicated SB receiving lane on South Van Dorn Street from the end of the I-95/495 off-ramp to 
Oakwood Road (DPWES Project # 4YP001)

Construction

FCDOT Staff: DSM
District(s): LE

Activity Highlights:
Construction is 60% complete; Received VDOT approval of traffic signal equipment submittal on May 24, 2006; This has delayed construction 
completion

Design Jul-04 Aug-05 ☺
Land Acquisition Mar-05 Jul-05 ☺
Utility Relocation Aug-05 Nov-05 ☺

Construction Sep-05 Jun-06 to Jul-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.800 0.800

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.700

Type of Funding:

County Bonds, Developer

Total
Δ

0613 South Van Dorn Street Phase III

Construct 4 lanes from Kingstowne Blvd to Telegraph Road

Complete

FCDOT Staff: KLM
District(s): LE

Activity Highlights:
Construction is complete

Design Apr-87 Aug-99 ☺
Land Acquisition Dec-96 N/A ☺
Utility Relocation N/A N/A ☺

Construction Apr-03 Apr-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Developer

Total
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0617 Backlick Road @ Franconia-Springfield Parkway

Extend NB left turn lane on Backlick Road onto WB Franconia-Springfield Parkway (DPWES Project # 
4YP007)

Complete

FCDOT Staff: KLM
District(s): LE

Activity Highlights:
Construction is complete

Design May-04 Apr-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction May-05 Aug-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.124 0.124

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.124

Type of Funding:

County Bonds

Total

0617 Backlick Road North Park & Ride Lot

Construct 275 spaces with bus pullout on Backlick Road, bike and pedestrian amenities

ROW

FCDOT Staff: KLM
District(s): LE

Activity Highlights:
Final design completed in June 2006; Full CMAQ funding is available, but not yet allocated to this project in the VDOT six-year program

Design Feb-04 Jun-06 ☺
Land Acquisition Oct-05 Oct-06

Utility Relocation Dec-06 Dec-07

Construction Dec-06 Dec-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

5.400 2.866

0.471

2.395

2.534

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

CMAQ

Total
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0620 Braddock Road @ Backlick Road

Remove channelization island for right-turn movement from EB Braddock to SB Backlick

Design

FCDOT Staff: EAI
District(s): MA

Activity Highlights:
Scope was reduced and the right turn lane will not be extended

Design May-04

Land Acquisition Mar-06

Utility Relocation

Construction Mar-07 2007

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.628 0.716

0.148

0.128

0.352

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

HES, Secondary 6-Year

Total

0620 Braddock Road @ GMU

Extend westbound right turn lane from existing terminus on Braddock Road to GMU entrance at Roanoke 
Lane; Add a sidewalk from Roanoke Lane to Ox Road (DPWES Project # 4YP004)

Construction

FCDOT Staff: EAI
District(s): BR, SP

Activity Highlights:
Construction is  60% complete

Design Jul-04 Sep-05 ☺
Land Acquisition May-05 Jun-05 ☺
Utility Relocation May-05 Jul-05 ☺

Construction Oct-05 Jul-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.725 0.725

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.725

Type of Funding:

County Bonds

Total
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0620 Braddock Road @ Ravensworth Road

Construct an acceleration lane on WB Braddock Road between Ravensworth Road and the I-495 ramp

Complete

FCDOT Staff: EAI
District(s): BR, MA

Activity Highlights:
Construction is complete

Design Oct-04 Jun-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Nov-05 Apr-06 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.344 0.341

0.100

0.000

0.244

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

HES

Total

0620 Braddock Road @ Route 236

Realign EB lanes of Braddock Road through intersection, provide pedestrian improvements, and modify 
signal (DPWES Project # 4YP014)

Design

FCDOT Staff: KLM
District(s): MA

Activity Highlights:
Project is being coordinated with VDOT HES project on Route 236 at this intersection; Funding still needed to modify the traffic signal; Pre-final 
plan comments were not received until June 2006, which has delayed design completion; Utility plats were submitted late which delayed land 
acquisition

Design Jan-05 May-06 to Jul-06

Land Acquisition Feb-06 to Apr-06 Oct-06 to Nov-06

Utility Relocation Oct-06 to Dec-06 Mar-07

Construction Nov-06 Oct-07 $

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.600 0.600

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.600

Type of Funding:

County Bonds

Total

Δ
Δ
Δ
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0633 South Kings Highway @ Harrison Lane

Add EB left turn lane and WB right turn lane on South Kings Highway at the intersection with Harrison 
Lane (DPWES Project # 4YP012)

Design

FCDOT Staff: DSM
District(s): MV

Activity Highlights:
Preliminary plan review comments have been received and are being addressed

Design Jan-05 Mar-07

Land Acquisition Nov-06 Aug-07

Utility Relocation Sep-07 Jan-08

Construction Feb-08 Dec-08

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

2.400 2.400

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 2.400

Type of Funding:

County Bonds

Total

0636 Hooes Road

Superelevate curve, improve drainage and relocate two utility poles to reduce vehicular accidents

Design

FCDOT Staff: EAI
District(s): MV, SP

Activity Highlights:
Improvements to be phased; VDOT Maintenance will complete drainage improvements; Correcting the superelevation and relocating utility poles 
will follow; FCDOT and VDOT met with Fire & Rescue and Supervisors' staffs to discuss option for weekend closure; Given reduced scope and the 
fact that emergency vehicles can be flagged through the construction zone, Fire & Rescue agreed to the weekend closure option; Follow-up 
meeting will be held prior to construction to discuss closure notification

Design Feb-03 May-06 ☺
Land Acquisition

Utility Relocation

Construction Aug-06 2006

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.516 0.689

0.227

0.104

0.185

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

HES, Secondary 6-Year

Total
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0638 Rolling Road @ Hillside Road/Forrester Ave

Lengthen left turn lanes on NB and SB Rolling Road onto Hillside Road and Forrester Avenue

Bid Ad

FCDOT Staff: KLM
District(s): SP

Activity Highlights:
Construction completion date revised based on advertisement schedule and contract duration; Construction bids opened June 21, 2006

Design Apr-05 Mar-06 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Apr-06 Sep-06 to Dec-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.300 0.300

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

TAC Spot

Total
Δ

0640 Sydenstricker Road @ Hooes Road

Pedestrian improvements adjacent to park-and-ride lot

Complete

FCDOT Staff: KLM
District(s): SP

Activity Highlights:
Construction is complete

Design May-04 Apr-05 ☺
Land Acquisition Jan-05 Apr-05 ☺
Utility Relocation N/A N/A N/A

Construction May-05 Aug-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.070 0.070

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.070

Type of Funding:

County Bonds

Total
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0642 Lorton Road from Armistead Road to Silverbrook Road

Widen to 6 lanes

Construction

FCDOT Staff: DSM
District(s): MV

Activity Highlights:
$7.546 RSTP previous funding

Design Jun-88 Oct-94 ☺
Land Acquisition ☺
Utility Relocation

Construction Jun-04 Aug-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

22.260 22.261

1.925

0.985

19.350

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Secondary 6-Year, RSTP

Total

0644 Old Keene Mill Road @ Hillside Road

Extend EB left turn lane on Old Keene Mill Road

Complete

FCDOT Staff: KLM
District(s): SP

Activity Highlights:
Construction is complete

Design Oct-04 May-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Jun-05 Nov-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.200 0.200

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.200

Type of Funding:

County Bonds

Total
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0644 Old Keene Mill Road @ Spring Street

Construct barrier for pedestrian crossing control

Design

FCDOT Staff: KLM
District(s): LE

Activity Highlights:
VDOT and FCDOT agreed to install a 50" high concrete median barrier from the current terminus to Spring Street, to control pedestrians crossing 
Old Keene Mill Road; The project will also include re-striping; VDOT is investigating whether construction can be completed by their on-call 
contractors

Design May-05 Jun-06

Land Acquisition N/A N/A N/A
Utility Relocation

Construction Jul-06 Oct-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.220 0.220

0.055

0.000

0.165

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Secondary 6-Year

Total

0644 Old Keene Mill Road Walkway

Construct walkway from Burke Woods Road to Four Oaks Lane

Terminated

FCDOT Staff: EAI
District(s): SP

Activity Highlights:
Supervisor McConnell's staff was briefed on the project on February 16, 2006; The Supervisor requested that work be halted due to concerns that 
future roadway widening will remove these improvements;

Design Apr-05 N/A

Land Acquisition N/A N/A

Utility Relocation N/A N/A

Construction N/A N/A

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.180 0.180

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.180

Type of Funding:

County Bonds

Total

Δ
Δ
Δ
Δ
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0645 Burke Lake Road from Lee Chapel Rd/Burke Centre Pkwy to Fairfax County Pkwy

Widen to 4 lanes

Complete

FCDOT Staff: JYR
District(s): SP, BR

Activity Highlights:
$63,313 funding from Fairfax County for sidewalk/trail construction

Design Feb-89 Oct-01 ☺
Land Acquisition Nov-01 Jul-03 ☺
Utility Relocation N/A N/A N/A

Construction Aug-03 Oct-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

9.155 9.155

0.985

1.670

5.500

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

State Funds, County Trail Funds

Total

0645 Clifton Road from Rt. 29 to Braddock Road

Widen to 4 lanes

Complete

FCDOT Staff: JYR
District(s): SP, SU

Activity Highlights:
Construction substantially complete April 25, 2006

Design Jan-02 Nov-03 ☺
Land Acquisition Nov-02 Jul-03 ☺
Utility Relocation

Construction Mar-04 Apr-06 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

5.279 5.279

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Centreville Area Funds

Total
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0645 Stringfellow Road from Rt. 50 to Fair Lakes Boulevard

Widen to 4 lanes

Design

FCDOT Staff: JYR
District(s): SU, SP

Activity Highlights:
CIM was held May 2, 2006

Design Jul-04 Jun-07

Land Acquisition Jul-07 Jun-09

Utility Relocation Jul-09 Jun-11

Construction Jul-11 Dec-13

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

37.000 37.000

3.000

15.000

19.000

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) 16.000

Type of Funding:

County Bonds, State Secondary

Total

0650 Gallows Road @ Hummer Road & Annandale Road

Intersection improvements - Construct left turn lanes on all four approaches and modify traffic signal

Complete

FCDOT Staff: JYR
District(s): PR, MA

Activity Highlights:
Construction is complete

Design Jun-01 Dec-03 ☺
Land Acquisition Jan-03 May-04 ☺
Utility Relocation Jun-04 May-05 ☺

Construction Aug-04 Dec-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

2.550 2.550

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

County Bonds, General Funds

Total
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0650 Gallows Road @ Idylwood Road

Extend southbound left turn lane on Gallows Road

Bid Ad

FCDOT Staff: EAI
District(s): PR

Activity Highlights:
Construction package resubmitted to VDOT in May 2006 for final approval

Design Oct-04 Mar-06 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Jun-06 Mar-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.175 0.175

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

GCRP

Total

0651 Guinea Road @ Falmead Road

Extend sidewalk south on Falmead Rd to Guinea Rd; Install missing trail segment on Guinea Rd; 
Pedestrian and drainage improvements

Design

FCDOT Staff: EAI
District(s): BR

Activity Highlights:
Final design submitted May 2006 for review; Schedule dependent on receiving land rights from one property

Design Jun-05 Jun-06 ☺
Land Acquisition Sep-05 Jun-06 ☺
Utility Relocation N/A N/A N/A

Construction Aug-06 Dec-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.100 0.100

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

TAC Spot

Total
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0657 Centreville Road from Metrotech Drive to McLearen Road

Widen to 4 lanes on 6-lane right of way

Construction

FCDOT Staff: JYR
District(s): SU

Activity Highlights:
Project is considered part of Rt. 28 PPTA; funded from 4-Year Program; Construction and utility relocations are in progress

Design Sep-04 Feb-05 ☺
Land Acquisition Dec-04 Dec-05 ☺
Utility Relocation Jun-05 May-07

Construction Jun-05 Oct-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

29.000 29.000

2.000

15.500

9.000

Implementing Agency:

VDOT/PPTA

Amount in Board's 4-Year Plan: ($ in Millions
) 29.000

Type of Funding:

County Bonds

Total

0657 Centreville Road from West Ox Road to Frying Pan Road

Widen to 4 lanes on 6-Lane right of way

Design

FCDOT Staff: JYR
District(s): HM, SU

Activity Highlights:
West side of road near project limits designated a historic district; bid ad delayed 10-12 months for 4f; On August 2, 2004 the BOS endorsed design 
plans with revisions; Archaeological sampling is underway; FCPA comments have been incorporated

Design Feb-01 May-04 ☺
Land Acquisition Apr-06

Utility Relocation

Construction May-08 TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

11.801 11.801

0.968

7.116

3.717

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Total

Page 29 of 47Tuesday, July 11, 2006



0657 Centreville Road Trail at Dulles Toll Road

Construct pedestrian walkway under Dulles Toll Road

Design

FCDOT Staff: JYR
District(s): HM, DR

Activity Highlights:
Final design is underway

Design Sep-05 Aug-06

Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Sep-06 Dec-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.030 0.030

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

TAC Spot

Total

0657 Old Centreville Road Trail

Construct trail from Old Mill Community to Park & Ride facility at Centreville United Methodist Church

Construction

FCDOT Staff: EAI
District(s): SU

Activity Highlights:
VDOT permit received 5/3/06; Construction package being prepared

Design Apr-05 Mar-06 to Apr-06 ☺
Land Acquisition Nov-05 Jan-06 ☺
Utility Relocation N/A N/A N/A

Construction Jun-06 Dec-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.090 0.090

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.090

Type of Funding:

County Bonds

Total

Δ
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0657 South Elden Street Widening (Town of Herndon)

Widen to 6 lanes from Worldgate Drive to Herndon Parkway

Construction

FCDOT Staff: JYR

District(s): Town of 
Herndon

Activity Highlights:
Funded through State Urban funds; Notice to proceed to construction February 1, 2006

Design Sep-99 ☺
Land Acquisition Jan-01 ☺
Utility Relocation ☺

Construction Sep-05 Aug-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

9.775 9.609

1.520

3.937

4.318

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

State Urban

Total

0662 Poplar Tree Road

Add additional left turn lane on EB Poplar Tree Road at the Stringfellow Road intersection

Bid Ad

FCDOT Staff: EAI
District(s): SU

Activity Highlights:
Final design is complete; Construction package resubmitted to VDOT on 5/9/2006 for final approval

Design Apr-05 Jan-06 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Jun-06 Mar-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.750 0.750

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

GCRP

Total
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0662 Stone Road from Route 29 to Awbrey Patent Drive

Construct median, turn lanes, install signal @ Billingsgate Lane

Design

FCDOT Staff: JYR
District(s): SU

Activity Highlights:
As requested, the project was re-designed to narrow the raised median to minimize property impacts

Design Nov-02 Jun-06 ☺
Land Acquisition Aug-05 May-06 ☺
Utility Relocation N/A N/A N/A

Construction Oct-06 Oct-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.005 1.005

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Centreville Area Funds

Total

0665 Fox Mill Road at Reston Parkway

Add EB lane on Fox Mill Road, and trail along Fox Mill and Reston Parkway to Fire Station

Construction

FCDOT Staff: JYR
District(s): HM

Activity Highlights:
VDOT permit received 12/15/2005; Bid opening in June 2006

Design Dec-04 Nov-05 ☺
Land Acquisition Aug-05 Mar-06 ☺
Utility Relocation N/A N/A N/A

Construction Apr-06 Feb-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.550 0.550

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

General Funds

Total
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0674 Hunter Mill Road Walkway

Construct walkway from Chain Bridge Road to Corbalis Park

Design

FCDOT Staff: EAI
District(s): PR

Activity Highlights:
Community Input Meetings were held with Supervisor Smyth and local task force on January 17, 2006 and February 1, 2006; Significant property 
and utility impacts anticipated; CIM held May 31, 2006; Pre-final plans in progress; Land acquisition in progress

Design Apr-05 Sep-06

Land Acquisition Apr-06 May-07

Utility Relocation TBD TBD

Construction Jun-07 Mar-08

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.325 0.325

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.325

Type of Funding:

County Bonds

Total

0677 Old Courthouse Road @ Gallows Road

Extend EB right turn lane to SB Gallows Road

Design

FCDOT Staff: EAI
District(s): PR

Activity Highlights:

Design Aug-04 Jun-06 ☺
Land Acquisition Oct-05 Jun-06 ☺
Utility Relocation N/A N/A N/A

Construction Jul-06 2007

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.408 0.478

0.100

0.055

0.253

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

HES, Secondary 6-Year

Total
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0684 Spring Hill Road from Rt. 7 to International Drive

Widen to 4 lanes

Design

FCDOT Staff: JYR
District(s): PR, HM

Activity Highlights:
Utility relocation in progress; Revising project limits in coordination with Dulles Rail project

Design Sep-89 Dec-89 ☺
Land Acquisition Nov-04 Oct-05 ☺
Utility Relocation Mar-06 Dec-06

Construction Oct-06 Dec-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

7.700 7.700

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Secondary 6-Year

Total

0686 Balls Hill Road @ Old Dominion Drive

Add right turn lane from SB Balls Hill Road to WB Old Dominion Drive

Construction

FCDOT Staff: JYR
District(s): DR

Activity Highlights:
Construction schedule will be set when the construction package is approved by VDOT; Utility relocations are in progress

Design Oct-04 Aug-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation Mar-06 Jul-06

Construction TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.150 0.150

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

GCRP

Total
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0693 Westmoreland Street Walkway

Install sidewalk on west side of Westmoreland Street from Kirby Road to Lemon Road

On Hold

FCDOT Staff: EAI
District(s): DR

Activity Highlights:
Project placed on hold per the request of Dranesville District office

Design Apr-05 Feb-07 to TBD

Land Acquisition Apr-06 to TBD Jun-07 to TBD

Utility Relocation TBD TBD

Construction Jul-07 to TBD Apr-08 to TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.300 0.300

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.300

Type of Funding:

County Bonds

Total

Δ
Δ

Δ

0694 Great Falls Street @ Chain Bridge Road

Intersection improvements at the Great Falls Street and Chain Bridge Road including restriping, 
reconfiguration of existing lanes, signal timing and phasing modifications

Construction

FCDOT Staff: CWS
District(s): DR

Activity Highlights:
Project was added to 4-Year Program per request of Dranesville District on September 12, 2004; Construction to be by annual contractor; Notice to 
proceed issued June 8, 2006

Design Nov-04 Dec-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Mar-06 Aug-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.130 0.130

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.130

Type of Funding:

TAC Spot

Total

Page 35 of 47Tuesday, July 11, 2006



0787 Olley Lane Sidewalk

Install sidewalk on west side of Olley Lane from Braddock Road to Colbert Court

Design

FCDOT Staff: EAI
District(s): BR

Activity Highlights:
Final design submitted to VDOT 5/1/2006 for review

Design Aug-05 Mar-06 to Jun-06 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Apr-06 to Aug-06 Aug-06 to Dec-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.088 0.088

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

TAC Spot

Total

Δ

Δ

1332 Huntington Avenue @ Fenwick Drive

Pedestrian improvements including countdown heads and crosswalks

Design

FCDOT Staff: KLM
District(s): MV

Activity Highlights:
Meeting held March 27, 2006 to discuss project schedule; ROW will be required in all four quadrants; This will increase cost and may delay 
schedule

Design Jan-05 Aug-06

Land Acquisition Jul-06 Oct-06

Utility Relocation N/A N/A N/A
Construction Nov-06 Mar-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.175 0.175

0.023

0.152

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

GCRP

Total
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2532 Beauregard Street Median

Add a raised median from Route 236 to North Chambliss Street

Construction

FCDOT Staff: JYR
District(s): MA

Activity Highlights:
Construction schedule to be set when the construction package is approved by VDOT.

Design May-04 Jan-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.100 0.100

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

GCRP

Total

2864 Ravensworth Road

Construct sidewalk on west side of Ravensworth Road from Kalorama Drive to Braddock Road

Complete

FCDOT Staff: EAI
District(s): BR

Activity Highlights:
Construction is complete

Design Jul-04 May-05 ☺
Land Acquisition Dec-04 Jun-05 ☺
Utility Relocation N/A N/A N/A

Construction May-05 Aug-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.225 0.225

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.225

Type of Funding:

County Bonds

Total
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3141 Dead Run Drive Sidewalk

Extend existing sidewalk from Bright Avenue to Congress Lane

ROW

FCDOT Staff: EAI
District(s): DR

Activity Highlights:
Land acquisition and pre-final plans in progress

Design Apr-05 Jul-06

Land Acquisition Feb-06 Sep-06

Utility Relocation N/A N/A N/A
Construction Oct-06 Jun-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.050 0.050

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.050

Type of Funding:

County Bonds

Total

3547 Chain Bridge Road

Extend SB Chain Bridge Road left turn lane to EB Great Falls Street

Complete

FCDOT Staff: CWS
District(s): DR

Activity Highlights:
Construction is complete

Design Nov-04 Jun-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Jul-05 Oct-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.055 0.055

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.055

Type of Funding:

County Bonds

Total

Page 38 of 47Tuesday, July 11, 2006



4701 Colts Neck Road from South Lakes Drive to Hunters Woods Shopping Center

Construct sidewalk on west side of Colts Neck Road

ROW

FCDOT Staff: SKK
District(s): HM

Activity Highlights:
Land acquisition in progress

Design Jul-05 Jun-06 ☺
Land Acquisition Mar-06 Sep-06

Utility Relocation N/A N/A N/A
Construction Nov-06 Aug-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.100 0.100

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

TAC Spot

Total

4726 North Shore Drive from Temporary Road to Sycamore Valley Drive

Construct 300' of 8' wide trail on west side of North Shore Drive

Construction

FCDOT Staff: SKK
District(s): HM

Activity Highlights:
Construction to be completed by annual contractor

Design Mar-05 Jan-06 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Jun-06 Jan-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.030 0.030

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

TAC Spot

Total
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5329 South Lakes Drive

Construct sidewalk on south side of South Lakes Drive from Colts Neck Road to the eastern terminus of 
Olde Craft Drive

Complete

FCDOT Staff: EAI
District(s): HM

Activity Highlights:
Construction is complete

Design Jan-05 Sep-05 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Dec-05 Jan-06 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.350 0.350

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.350

Type of Funding:

County Bonds

Total

7100 Fairfax County Parkway

Construct 6 lanes from Rolling Road/Franconia-Springfield Parkway to Fullerton Road

On Hold

FCDOT Staff: MGC
District(s): LE, SP, MV

Activity Highlights:
State Bonds, STP; Design covered in PE105; Fort Belvoir required to complete environmental clean-up of EPG site which has delayed scheduled 
land transfer; VDOT procurement was put on hold May 2005 because of unresolved EPG environmental cleanup issues; Land transfer and 
environmental cleanup remain outstanding issues that are delaying this project

Design Mar-00 Feb-04 ☺
Land Acquisition TBD TBD

Utility Relocation N/A N/A N/A
Construction TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

92.910 92.910

6.295

19.984

66.631

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Federal, State Bonds

Total
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7436 Government Center Parkway @ Monument Drive

Add pedestrian signal heads at intersection and add sidewalk from bus stop on Monument Drive to cul-de-
sac at the Herrity Building

Complete

FCDOT Staff: EAI
District(s): SP

Activity Highlights:
Construction is complete

Design Feb-04 N/A ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Mar-04 Oct-04 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.065 0.065

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 0.065

Type of Funding:

County Bonds

Total

7702 Tall Timbers Drive (East-West Connector)

Complete construction of Tall Timbers Drive near the Fair Oaks Green, Stone Creek Crossing and the 
Village of North Lake communities

Design

FCDOT Staff: EAI
District(s): SP

Activity Highlights:
Originally construction to be complete by developer while on-site, but it was turned over to DPWES; Revised wetland permit received 10/2005; 
VSMP permit received 11/2005; Coordinating wetlands permit with County Attorney and Land Acquisition; Intermediate design in progress

Design N/A Aug-06

Land Acquisition Dec-05 Jul-06

Utility Relocation N/A N/A N/A
Construction Sep-06 Jun-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.200 1.200

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Fairfax Center Fund

Total
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XXXX Burke Centre VRE Parking Expansion

Construct a 1290 space parking structure with 230 surface spaces on the existing 600-space site

Bid Ad

FCDOT Staff: KLM
District(s): BR

Activity Highlights:
Satellite parking at future Burke Library site is under construction, with completion scheduled for August 2006; Project is fully funded; Bid 
advertisement held June 26, 2006, with bid opening July 27, 2006; Groundbreaking ceremony scheduled for July 29, 2006

Design Sep-04 Apr-06 ☺
Land Acquisition N/A to Feb-06 N/A to Mar-06 ☺
Utility Relocation TBD to Mar-06 TBD to Jul-06

Construction May-06 Mar-08

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

28.876 28.821

2.066

0.030

0.460

26.320

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) 19.50

Type of Funding:

Federal - CMAQ and Earmarks

Total

Δ

XXXX CMAQ Bus Shelter Program

Construct bus stop enhancements throughout the County

On Going

FCDOT Staff: EAI
District(s): All

Activity Highlights:
Coordinate with DPWES, VDOT, WMATA, Fairfax Connector and other transit systems on the installation of bus stop improvements at existing 
facilities in the County

Design N/A N/A

Land Acquisition N/A

Utility Relocation

Construction N/A N/A

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

N/A

N/A

N/A

Implementing Agency:

Amount in Board's 4-Year Plan: ($ in Millions
)

Type of Funding:

Total
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XXXX Emission Reduction Program Complete

FCDOT Staff: TBD
District(s): Countywide

Activity Highlights:
Conversion to Ultra-Low Sulfur diesel fuel, horsepower reduction, and engine idle reduction; These improvements will greatly reduce percentage of 
pollutants emitted and lower fuel consumption; Conversion was fully implemented to the entire Fairfax Connector fleet by the end of 2005

Design

Land Acquisition

Utility Relocation

Construction

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

Implementing Agency:

FCDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Total

XXXX Gambrill Road Park & Ride Lot

Construct 220 spaces with bus facilities

Complete

FCDOT Staff: KLM
District(s): MV

Activity Highlights:
Construction is complete

Design Oct-99 Jun-01 ☺
Land Acquisition May-02 Dec-03 ☺
Utility Relocation N/A N/A N/A

Construction Jan-04 May-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

2.706 3.785

0.831

1.875

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

CMAQ

Total
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XXXX Huntington Bus Garage Renovations Complete

FCDOT Staff: TBD
District(s): MV

Activity Highlights:
Improvements to the existing facility, including upgrades to the mechanical and electrical systems, a new bus wash, new security system, 
renovation o fthe front office, and roof replacement

Design

Land Acquisition

Utility Relocation

Construction ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

3.200 3.200

Implementing Agency:

FCDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

NVTC

Total

XXXX Huntington Metro Parking Expansion

Build approximately 1500 spaces, replacing 925 spaces lost as part of joint development, plus additional 
500 space expansion

Design

FCDOT Staff: KLM
District(s): MV

Activity Highlights:
Fairfax County BOS recently approved $6 million in additional funding to cover shortfall due to contruction escalation and poor soils; According to 
current estimates, the $31.2 million project is fully funded; Design/build contract awarded in March 2006; Geotechnical study and Site Plan 
submitted for review in May 2006

Design Mar-06 Sep-06

Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Sep-06 Dec-07

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

31.200 31.2

Implementing Agency:

WMATA

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

TIIF/WMATA

Total
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XXXX Metro Matters and beyond Metro Matters Program On Going

FCDOT Staff: TBD
District(s): Countywide

Activity Highlights:
Includes funding for the Infrastructure Renewal Program (IRP) which supports the maintenance and rehabilitation of the railcar and bus fleets and 
facilities and funding for other capital equipment needed to maintain the current operations of Metrobus and Metrorail; Also includes the purchase 
of 120 railcars, up to 185 buses, and the ancillary facilities required to store and maintain them

Design

Land Acquisition

Utility Relocation

Construction

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

110.0 110.0

Implementing Agency:

WMATA

Amount in Board's 4-Year Plan: ($ in Millions
) 110.0

Type of Funding:

County Bonds

Total

XXXX Reston Town Center Transit Center

Construct 8 bus stops, 2 layover slips, 4 bus shelters, and approximately 800 sf staff/service building and 
associated site improvements

Complete

FCDOT Staff: JYR
District(s): HM

Activity Highlights:
Construction is complete

Design Aug-03 Aug-04 ☺
Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction Sep-04 Mar-06 to Jun-06 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

2.200 2.200

0.200

2.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

CMAQ

Total
Δ

Page 45 of 47Tuesday, July 11, 2006



XXXX West Falls Church Bus Canopy

Install canopy over both sides of bus bay area

Design

FCDOT Staff: KLM
District(s): DR

Activity Highlights:
WMATA Construction has prepared Request for Proposal and specifications, based on similar canopy at Dulles airport

Design Dec-04 TBD

Land Acquisition N/A N/A N/A
Utility Relocation N/A N/A N/A

Construction TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.560 1.560

Implementing Agency:

WMATA

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

CMAQ

Total

XXXX Springfield Commercial Revitalization

Streetscape improvements and signage in Springfield central CBD

Complete

FCDOT Staff: KLM
District(s): LE

Activity Highlights:
Provide directional signs, brick paver crosswalks and landscaping within Springfield CBD; Phase I construction completed in 2005; Organization 
logo signs were installed in winter 2006

Design Apr-97 N/A ☺
Land Acquisition Dec-97 N/A ☺
Utility Relocation N/A N/A N/A

Construction Oct-04 Sep-05 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

3.069 3.069

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

Commercial Revitalization Bonds

Total
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XXXX Tysons Priority Access Improvements: Site 8

Spring Hill Road Site: Construct sidewalk on east side under the Dulles Toll Road

Design

FCDOT Staff: EAI
District(s): DR, PR

Activity Highlights:
Project was broken out from the original set in order to accelerate schedule; Project funded through FTA/Fairfax County Grant Agreement

Design Mar-04 ☺
Land Acquisition

Utility Relocation

Construction Apr-06

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions
) N/A

Type of Funding:

FTA Grant

Total
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